
COUNCIL COMMUNICATION a 
AGENDA TITLE: Accept Improvements Under Contract for Sacramento Street Reconstruction, 

Pine Street to Oak Street 

MEETING DATE: March 1, 2000 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the 
"Sacramento Street Reconstruction, Pine Street to Oak Street" contract, 
and direct the City Engineer to file a Notice of Completion with the 
County Recorder's office. 

BACKGROUND INFORMATION: The project was awarded to Teichert Construction, of Stockton, on 
July 7, 1999, in the amount of $159,197.20. The contract has been 
completed in substantial conformance with the plans and 
specifications approved by the City Council. 

The contract completion date was September 22, 1999, and the actual completion date was 
September 10, 1999. The final contract price was $1 71 , I  56.20. Resolution 85-72 requires that we 
inform the City Council of all change orders exceeding 10% of the contract amount. The attached 
Contract Change Order 1, approved by the City Manager, was in the amount of $18,087.68, which is 
11.4% of the contract. The work in the contract change order includes payment for extra work done to 
remove the concrete subbase which was found under the asphalt in the street, additional work in the 
tree wells, and additional work done to locate and connect the new electrical conduit to the existing 
electrical line. 

FUNDING: Budgeted Fund: Multimodal Station Project 
Contract Amount: $1 71 , I  56.20 

Y Richard C. Prima, Jr. 
Public Works Director 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 

RCP/WKF/lm 

Attachment 

cc: Purchasing Officer 
Street Superintendent 

t 
APPROVED: ,2/ 

' H. Dixon Flynn -- 
caccpt 



CITY OF LODl 
PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO. 1 

Sheet 1 of 1 
Date: 1 /20/00 

Account No. 125572 
PROJECT: Sacramento Street 

Oak Street to Pine Street 

CONTRACTOR: Teichert Construction 

You are directed to make the following changes or do the following work not included in the 
Plans and Specifications on this contract. 

Description of work to be done, estimate of quantities, and prices to be paid. Specify whether 
additional work is at contract price, agreed price, or force account. Unless otherwise stated, 
rates for rental of equipment cover only such time as equipment is actually used and no 
allowance will be made for idle time. 
i .) Aciiiiozal cost tzl remove asphalt and concrete in the street and 

Agreed Upon Price $ 14,306.00 
2.) Hauling cost to dispose of existing soil in 9 tree wells Agreed Upon Price $ 1,250.00 
3.) Additional Cost to increase size of 9 tree wells Agreed Upon Price $ 1,292.00 
4.) Revised irrigation work as requested by Tree Operations 

Supervisor Agreed Upon Price $ 68.68 
5.) Locate and extend electrical conduit at SE corner of Sacramento St. 

and Walnut Street Agreed Upon Price $ 1 , I  71 .OO bs’ 

replace subgrade are2 with fill material 

TOTAL $ 18,087.68 

PERCENT OF 
CONTRACT 

%I 1.4 

Total Cost of All Change Orders to Date $ 18,087.68 %I 1.4 

Original Contract Price $1 59,197.20 
Total Cost of This Change Order NOT TO EXCEED $ 18,087.68 
Previous Change Orders $ 0.00 

Contract Price, Including All Change Orders, Will Be: $177,284.88 

Time of completion will be adjusted as follows: N/A 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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Approved, Public Works Director 
and Phedures,  

The undersigned contractor, having carefully considered the change proposed, agrees, if this 
proposal is approved, to provide all equipment, furnish all materials, except as otherwise noted 
above, perform all services necessary for the work above specified, and accept as full payment 
the prices shown above. 

If the contractor does not sign acceptance of this order, the contractor should refer to Section 4- 
1.03A of the Standard Specifications regarding filing a written protest within the specified time. 
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